COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 02/ 08/ 2018

ESTI MATE SUMVARY 18: 00: 19
CONTI D C20610 ESTI MATE NO. 0004 PROG SPEC YR 2005
PCN: 20610- BI D COFRS REPORTI NG CATEGORY: 4 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 240.0 DAYS TIME ALLON 11/1/2017 FI XED COVPLETI ON DAT!
US 36 CULVERT REPAIR MP 11.95 PERCENT TIME:  161. 07 ORI G TIMVE ALLOW 11/1/2017 FI XED COVPLETI ON DAT
PROJECT NO BRO361- 117
US 36 CULVERT REPAIR MP 11.95
NAVE OF RQAD:
PRQIECT COUNTI ES: LARI VER
CONTRACTOR:
AVERI CAN VEST CONSTRUCTI ON, LLC PAY PER OD ENDI NG 01/ 31/ 2018 DATE TI ME STARTED 06/ 06/ 2017
275 E 64th AVENUE DATE LET 05/ 04/ 2017 DATE WORK BEGAN 07/ 18/2017
DATE AWARDED 05/ 16/ 2017 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 06/ 05/ 2017 DATE ACCEPTED
DENVER CO 80221 (303) 455- 0838 DATE NOTI CE TO PROCEED 06/ 06/ 2017
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMI:  $ 1,231, 133.10 PARTI Cl PATING $ 11, 360. 00 $ 3, 500. 00
AWARD PRQIECT AMT: $ 1,149, 975.00 NON-PARTI Cl PATI NG 756, 230. 06 338, 847. 96
PERCENT COWPLETE: 62. 35% TOTAL EARNI NGS 767, 590. 06 342, 347. 96
FUNDS AVAI LABLE: $ 463, 543. 04 STOCKPI LED MATERI ALS 0.00 0. 00
GROSS EARNI NGS 767, 590. 06 342, 347. 96
TOTAL CLAI VB $ 0.00 RETAI NAGE -17,249. 63 -6,273.17
SECURI TI ES ENCUMVBERED 0. 00 0.00
NET EARNI NGS 750, 340. 43 336, 074. 79
LI QU DATED DANAGES 0.00 0. 00
AUTOPAY ADJUSTMENT 0. 00 0.00
AMOUNT DUE 750, 340. 43 336, 074. 79
OTHER ADJUSTMVENTS 0.00 0.00
PAYMENT DUE $ 336, 074. 79

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C20610 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 20610-BI D ESTI MATE RUN 02/ 08/ 2018
PRQJECT: BRO361- 117 ESTI MATE NO 0004 18: 00: 19
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 201-00001 C earing and G ubbing 1. 300 0. 410
ACRE 0. 000 0. 00
22,500. 00000 0. 410 9, 225. 00
0010 202-00010 Renoval of Tree 24.000 24.000
EACH 0. 000 0. 00
840. 00000 24.000 20, 160. 00
0015 202- 00090 Renoval of Delineator 4. 000 2.000
EACH 0. 000 0. 00
20. 00000 2.000 40. 00
0020 202-00220 Renoval of Asphalt Mat 310. 000 0. 000
SY 0. 000 0. 00
35. 00000 0. 000 0. 00
0025 202-00250 Renoval of Pavement Marking 1, 200. 000 0. 000
SF 0. 000 0. 00
1. 00000 0. 000 0. 00
0030 203-00060 Enbanknent Material (Conplete In Place) 750. 000 0. 000
CY 0. 000 0. 00
60. 00000 0. 000 0. 00
0035 203- 00062 Enbanknent Material (Conplete In Place) (Special) 156. 000 0. 000
CY 0. 000 0. 00
130. 00000 0. 000 0. 00
0040 203-01510 Backhoe 40. 000 0. 000
HOUR 0. 000 0. 00
110. 00000 0. 000 0. 00
0045 203-01597 Pot hol i ng 10. 000 0. 000
HOUR 0. 000 0. 00
320. 00000 0. 000 0. 00
0050 207-00205 Topsoi | 2,100. 000 0. 000
CY 0. 000 0. 00
1. 25000 0. 000 0. 00
0055 207-00210 St ockpi | e Topsoi | 2,100. 000 0. 000
CY 0. 000 0. 00

1. 25000 0. 000 0. 00



CONTI D C20610 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PON: 20610-BI D ESTI MATE RUN 02/ 08/ 2018
PRQJECT: BRO361- 117 ESTI MATE NO 0004 18: 00: 19
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 208- 00011 Er osi on Bal es (Wed Free) 40. 000 0. 000
EACH 0. 000 0.00
30. 00000 0. 000 0.00
0064 208-00002 Erosion Log Type 1 (12 In) CO #004/ MCR #001 1, 500. 000 602. 000
LF 459. 000 2,579.58
5. 62000 1, 061. 000 5, 962. 82
0065 208-00024 Erosi on Log (Type 3) (20 Inch) 0. 000 0. 000
LF 0. 000 0.00
9. 00000 0. 000 0. 00
0070 208-00035 Aggr egat e Bag 100. 000 30. 000
LF 0. 000 0. 00
6. 00000 30. 000 180. 00
0075 208- 00046 Pre-fabricated Concrete Washout Structure 4. 000 2.000
EACH 0. 000 0.00
1, 000. 00000 2.000 2,000. 00
0080 208- 00075 Pre-fabricated Vehicle Tracking Pad 1. 000 1. 000
EACH 0. 000 0.00
2, 200. 00000 1. 000 2,200. 00
0081 208-00070 Vehi cl e Tracki ng Pad CO #004/ MCR #001 2.000 0. 000
EACH 2.000 4,572.00
2, 286. 00000 2.000 4,572.00
0085 208-00103 Renoval and Di sposal of Sedinment (Labor) 30. 000 0. 000
HOUR 0. 000 0. 00
40. 00000 0. 000 0. 00
0090 208- 00105 Renoval and Disposal of Sedinent (Equipnent) 10. 000 0. 000
HOUR 0. 000 0. 00
110. 00000 0. 000 0. 00
0095 208-00106 Sweepi ng (Sedi nent Renoval) 10. 000 0. 000
HOUR 0. 000 0. 00
130. 00000 0. 000 0. 00
0100 208-00107 Renoval of Trash 10. 000 0. 000
HOUR 0. 000 0. 00

40. 00000 0. 000 0. 00



CONTI D C20610 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PCN: 20610-BI D ESTI MATE RUN 02/ 08/ 2018
PRQJECT: BR0361- 117 ESTI MATE NO 0004 18: 00: 19
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0105 208-00207 Erosi on Control Managenent 90. 000 7. 000
DAY 2.000 80. 00
40. 00000 9. 000 360. 00
0110 212-00006 Seedi ng (Native) 1. 300 0. 000
ACRE 0. 000 0. 00
840. 00000 0. 000 0. 00
0115 212-00032 Soi | Condi tioni ng 1. 300 0. 000
ACRE 0. 000 0. 00
2,400. 00000 0. 000 0. 00
0120 213-00012 Spray-on Ml ch Bl anket 1. 500 0. 000
ACRE 0. 000 0. 00
3, 100. 00000 0. 000 0. 00
0125 214-01015 W1 low Cuttings 150. 000 0. 000
EACH 0. 000 0. 00
3.50000 0. 000 0. 00
0130 214-01403 Nursery Stock Deep Rooted Container (DRC # 60) 120. 000 0. 000
EACH 0. 000 0. 00
26. 50000 0. 000 0. 00
0135 216- 00201 Soi | Retention Blanket (Straw Coconut) (Biodegradable 1, 400. 000 0. 000
d ass
SY 0. 000 0. 00
1. 80000 0. 000 0. 00
0140 304- 06007 Aggregat e Base Course (d ass 6) 54. 000 0. 000
CY 0. 000 0. 00
150. 00000 0. 000 0. 00
0145 403-33741 Hot M x Asphalt (Gading S) (75) (PG 64-22) 104. 000 0. 000
TON 0. 000 0. 00
285. 00000 0. 000 0. 00
0150 420-00103 Geotextile (Erosion Control) (O ass 2) 147. 800 147. 800
SY 0. 000 0. 00
7.00000 147. 800 1, 034. 60
0155 506-00209 Riprap (9 Inch) 11. 000 3.000
cY 6. 200 1,922. 00
310. 00000 9. 200 2,852.00



CONTI D C20610 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 20610-BI D ESTI MATE RUN 02/ 08/ 2018
PRQJECT: BR0361- 117 ESTI MATE NO 0004 18: 00: 19
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0160 603- 00001 Annul ar Space Grouting 16. 050 16. 050
CcY 0. 000 0.00
700. 00000 16. 050 11, 235.00
0165 607-00005 End Post 8. 000 0. 000
EACH 0. 000 0. 00
28. 00000 0. 000 0. 00
0170 607-00010 Corner and Line Brace Post 8. 000 0. 000
EACH 0. 000 0.00
28. 00000 0. 000 0. 00
0175 607-01000 Fence Barbed Wre with Metal Posts 1, 000. 000 0. 000
LF 0. 000 0.00
7.00000 0. 000 0. 00
0180 607-11525 Fence (Plastic) 2, 850. 000 1, 903. 000
LF 440. 000 660. 00
1. 50000 2,343. 000 3,514.50
0185 609-24004 CQutter Type 2 (4 Foot) 55. 000 0. 000
LF 0. 000 0. 00
140. 00000 0. 000 0. 00
0190 609-60011  Curb Type 6 (Section M 75. 000 0. 000
LF 0. 000 0. 00
23. 00000 0. 000 0. 00
0195 612-00103 Del i neator (Drivable Concrete Installation) (Type I11) 9. 000 0. 000
EACH 0. 000 0. 00
60. 00000 0. 000 0. 00
0200 625- 00000 Construction Surveyi ng 1. 000 0. 260
LS 0. 270 1, 620. 00
6, 000. 00000 0. 530 3, 180. 00
0205 626-00000 Mobi I'i zati on 1. 000 0.371
LS 0. 248 39, 680. 00
160, 000. 00000 0.619 99, 040. 00
0210 626-01104 Public Information Services (Tier 1V) 1. 000 0. 500
LS 0. 250 400. 00
1, 600. 00000 0. 750 1, 200. 00



CONTI D C20610 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PCN: 20610-BI D ESTI MATE RUN 02/ 08/ 2018
PRQJECT: BR0361-117 ESTI MATE NO 0004 18: 00: 19
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0215 627-00008 Modi fi ed Epoxy Pavenent Marking 6. 000 0. 000
GAL 0. 000 0. 00
1, 300. 00000 0. 000 0. 00
0220 627-00011 Pavenent Marking Paint (\Waterborne) 18. 000 0. 000
GAL 0. 000 0. 00
300. 00000 0. 000 0. 00
0225 629-01001  Survey Monument (Type 1) 5. 000 0. 000
EACH 0. 000 0. 00
530. 00000 0. 000 0. 00
0230 630- 00000 Fl aggi ng 1, 440. 000 271. 000
HOUR 54. 500 1,294. 38
23. 75000 325. 500 7,730.63
0235 630- 00007 Traffic Control Inspection 52. 000 25. 000
DAY 13. 000 2,925.00
225. 00000 38. 000 8, 550. 00
0240 630-00012 Traffic Control Managenent 105. 000 23. 000
DAY 10. 000 6, 850. 00
685. 00000 33. 000 22, 605. 00
0245 630-00015 Uni forned Traffic Control Coordination 10. 000 0. 000
HOUR 0. 000 0. 00
160. 00000 0. 000 0. 00
0250 630-80341 Construction Traffic Sign (Panel Size A) 14. 000 2.000
EACH 0. 000 0. 00
27.00000 2.000 54. 00
0255 630- 80342 Construction Traffic Sign (Panel Size B) 22.000 9. 000
EACH 2.000 65. 00
32.50000 11. 000 357.50
0260 630-80343 Construction Traffic Sign (Panel Size Q) 4.000 2.000
EACH 0. 000 0. 00
38. 00000 2.000 76. 00
0265 630- 80350 Vertical Panel 30. 000 7.000
EACH 0. 000 0. 00
52. 00000 7.000 364. 00



CONTI D C20610 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 7
PON: 20610-BI D ESTI MATE RUN 02/ 08/ 2018
PRQJECT: BR0361- 117 ESTI MATE NO 0004 18: 00: 19
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0270 630-80355 Portabl e Message Sign Panel 2.000 0. 500
EACH 0. 000 0. 00
8, 500. 00000 0. 500 4, 250. 00
0275 630-80360 Drum Channel i zi ng Devi ce 25. 000 4.500
EACH 0. 000 0. 00
32.50000 4. 500 146. 25
0280 630-80370 Concrete Barrier (Tenporary) 204. 000 102. 000
LF 0. 000 0. 00
68. 00000 102. 000 6, 936. 00
0285 630- 80380 Traffic Cone 40. 000 13. 000
EACH 0. 000 0. 00
3. 25000 13. 000 42.25
0290 630-85010 I npact Attenuator (Tenporary) 0. 000 0. 000
EACH 0. 000 0. 00
7, 600. 00000 0. 000 0. 00
0295 700- 70010 F/ A M nor Contract Revisions 4,712.000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0300 700-70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0305 700-70016 F/ A Fuel Cost Adj ustnent 8, 500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0310 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 1, 500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0315 700- 70380 F/ A Erosion Control 10, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00



CONTI D 20610 OOLORADO DEPARTMVENT OF TRANSPORTATI ON Page 8
PCN: 20610- BI D ESTI MATE RUN 02/ 08/ 2018
PRQJECT: BRO361- 117 ESTI MATE NO. 0004 18: 00: 19

CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PER CD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRICE
CAT NO0200  ROADVAY
0415 625-00001  Const Surveying (Hour) CO #002 20. 000 5. 750
HOUR 0. 000 0. 00
150. 00000 5. 750 862. 50

CAT NOO0300

0325 202-00015

0330 202-04001

0335 601-01050

0336 211-02275

0340 603-07540

0341 619-10607

CAT NOO301

0345 202-00015

0350 202-04001

0355 601-01050

STRUCTURE MP 11. 95

Renoval of Headwal |

Pl ug Cul vert

Concrete Cass B (Vall)

Cenent Grout CO #003

54 I nch Reinforced Concrete Pipe (Jacked)

60 In Wed Steel Pipe (J) CO #003

STRUCTURE MP 12. 25

Renoval of Headwal |

Pl ug Cul vert

Concrete Cass B (Vall)

CAT 0200 CURRENT AMI  $

1. 000
EACH
1, 100. 00000
0. 000
EACH
890. 00000
9. 000
CcY
3, 000. 00000
0. 000
CcY
650. 00000
0. 000
LF
1, 475. 00000
131. 000
LF
2,100. 00000

CAT 0300 CURRENT AMI  $

0. 000

EACH
1, 100. 00000
0. 000

EACH
890. 00000
0. 000

CcY

3, 000. 00000

623,673.10 $

0. 000

=

000

=

000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
131. 000
131. 000

62,647.96 $ 218, 730. 05

1, 100. 00
1, 100. 00

0. 00
0. 00

0. 00
0. 00

0. 00
0. 00

0.00
0. 00

275, 100. 00
275, 100. 00

303, 200.00 $

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

276, 200. 00 $ 276, 200. 00

0. 00

0. 00
0. 00

0. 00
0. 00

0.00



CONTI D C20610 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PON: 20610-BI D ESTI MATE RUN 02/ 08/ 2018
PRQJECT: BRO361- 117 ESTI MATE NO 0004 18: 00: 19
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NOO0301 STRUCTURE MP 12. 25

0360 603-07360 36 Inch Reinforced Concrete Pipe (Jacked) 0. 000 0. 000
LF 0. 000 0.00
1, 360. 00000 0. 000 0. 00
CAT 0301 CURRENT AMI  $ 0.00$ 0.00% 0. 00

CAT NO0302 STRUCTURE MP 12. 29

0365 202- 00015 Renoval of Headwal | 1. 000 1.000
EACH 0. 000 0.00
1, 100. 00000 1.000 1,100. 00
0370 202- 04001 Plug Cul vert 0. 000 0. 000
EACH 0. 000 0.00
890. 00000 0. 000 0. 00
0375 601- 01050 Concrete Class B (Vall) 9. 000 0. 000
Ccy 0. 000 0.00
3, 000. 00000 0. 000 0. 00
0380 603-07540 54 Inch Reinforced Concrete Pipe (Jacked) 8. 000 8. 000
LF 0. 000 0.00
1, 475. 00000 8. 000 11, 800. 00
0381 619-10607 60 In Wd Steel Pipe (J) CO #003 92. 000 92. 000
LF 0. 000 0.00
2, 100. 00000 92. 000 193, 200. 00
CAT 0302 CURRENT AMI  $ 233,100.00 $ 0.00% 206, 100. 00
CAT NOO303 STRUCTURE MP 12.33
0385 202- 00015 Renoval of Headwal | 1. 000 0. 000
EACH 0. 000 0.00
1, 100. 00000 0. 000 0. 00
0390 601-01050 Concrete Class B (Vall) 4.000 4.000
Ccy 0. 000 0.00
3, 000. 00000 4.000 12, 000. 00
0395 603- 00036 Cul vert Lining (36 Inch) 90. 000 90. 000
LF 0. 000 0.00
480. 00000 90. 000 43, 200. 00

CAT 0303 CURRENT AMI  $ 56, 300. 00 $ 0.00$ 55, 200. 00



CONTI D: 20610 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 10
PON: 20610-BI D ESTI MATE RUN 02/ 08/ 2018
PRQJECT: BR0361- 117 ESTI MATE NO. 0004 18: 00: 19
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMB
0400 620-00002 Field Ofice (dass 2) 1. 000 0. 500
EACH 0. 250 3, 500. 00
14, 000. 00000 0. 750 10, 500. 00
0405 620-00012 Field Laboratory (O ass 2) 0. 000 0. 000
EACH 0. 000 0. 00
12, 000. 00000 0. 000 0. 00
0410 620-00020  Sanitary Facility 1. 000 1. 000
EACH 0. 000 0. 00
860. 00000 1. 000 860. 00
CAT 0400 CURRENT AMT  $ 14, 860. 00 $ 3,500.00 $ 11, 360. 00
PROQJECT TOTAL CURRENT AMI $ 1,231,133.10%  342,347.96$%  767,590.05



